

Approved For Release 2005/04/22 : CIA-RDP85B00803R000100030021-8
NRO review(s) completed.



CORONA MTG 7 NOV 1961

Items available: Charts spelling out 15 points.

Agena "D" mock-up

Agena "D" scale model

Orig LMSC and proposed revised Agena D Schedules

1962 DISCOVERER "B" and "D" schedules

Photos of equipment installation in Agena "B"

Revised costs for 12 "D's"

Summary of Discoverer successes and failures

Space layout for Agena "D"- Discoverer program

At this point BMD had
become SSD.

Agenda LMSC response to committee report
SSD reaction to proposed revisions and opn procedures

LMSC discussion on effect of Agena "D" program in
carrying specific important payloads

Approved For Release 2005/04/22 : CIA-RDP85B00803R000100030021-8
Formal statement of responsibility of present "B"
Discussion, conclusions and directives to the AF and
LMSC to implement above proposed program.